Office of Statewide Health Planning and Development

Product Availability Schedule As of

May 25, 2000

!	Donart Dariad				100	20				,,,,,	als	(- 1	2004										
ime Frame	Report Period			1999						2000 Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan											1	2001									
		e Formats	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct N	10V
atient Dischar	ge Data																														
ull Year 1998	01/01/1998 to	12/31/1998																													
		CD-Rom								N	ow Av	ailab	le																		
		Magnetic Tape								N	ow Av	ailab	le																		
	Cartridge									N	ow Av	ailab	le																		
1st Half 1999	01/01/1999 to	06/30/1999																													
	•	CD-Rom																													
		Magnetic Tape															П														
		Cartridge																													
Full Year1999	01/01/1999 to	12/31/1999																													
	•	CD-Rom																													
		Magnetic Tape																													
		Cartridge																													
1st Half 2000	01/01/2000 to	06/03/2000																													
	•	CD-Rom																													
		Magnetic Tape																													
		Cartridge																													
tilization by D	iagnosis Relate	ed Group																													
1998	01/01/1998 to	12/31/1998																													
		CD-Rom																													
1999	01/01/1999 to	12/31/1999																													
		CD-Rom																													

= Report Period = Submission and Verification Period = Approximate Release Date