S.B. 1661 - Status Report

Marin General Hospital
Greenbrae, California
Facility # 10273

Submitted by:
Marin Healthcare District
100 B Drakes Landing Road, Suite 250
Greenbrae, California 94904
(415) 464-2090

Prepared by:
HGA Architects and Engineers
455 Bush Street, Suite 400
San Francisco, CA 94108
(415) 814-6910

25 June 2009
Executive Summary

Pursuant to the Senate Bill 1661, Section 2, Amending Health and Safety Code Section 130061 (b), Marin Healthcare District is submitting this report describing the status of compliance with Health and Safety Code Section 130060.

This status report is based on the S.B. 1953 Amended Compliance Plan dated 10 January 2007. Note also that Marin General Hospital was granted a five-year extension to the 2008 compliance deadline on 14 July 2006.

It remains the intention of the Marin Healthcare District to achieve compliance for Marin General Hospital, by year 2013, through the replacement of noncompliant SPC 1 buildings and relocation of inpatient services into existing or new compliant buildings (SPC 3 or higher).
## Existing Buildings Status

<table>
<thead>
<tr>
<th>Building Number / Designation</th>
<th>OSHPD SPC rating</th>
<th>Planned Status 01 January 2013</th>
</tr>
</thead>
<tbody>
<tr>
<td>Bldg. # 01 01-Original Building &amp; Additions</td>
<td>1</td>
<td>Out of Acute Care Service</td>
</tr>
<tr>
<td>Bldg. # 02 02-Additions &amp; Alterations</td>
<td>2</td>
<td>Out of Acute Care Service</td>
</tr>
<tr>
<td>Bldg. # 03 Cobalt Bomb Wing</td>
<td>1</td>
<td>Out of Acute Care Service</td>
</tr>
<tr>
<td>Bldg. # 04-Medical (Mental) Health Center</td>
<td>Exempt</td>
<td>Exempt Ongoing Service as Psychiatric Hospital</td>
</tr>
<tr>
<td>Bldg. # 05 05-Elevated Pedestrian Bridge</td>
<td>1</td>
<td>Out of Acute Care Service</td>
</tr>
<tr>
<td>Bldg. # 06A 05A-Elevator</td>
<td>1</td>
<td>Out of Acute Care Service</td>
</tr>
<tr>
<td>Bldg. # 07 06-West Wing</td>
<td>3</td>
<td>Ongoing Use for Acute Care and other Hospital Services</td>
</tr>
<tr>
<td>Bldg. # 13 Ambulance Entrance Canopy</td>
<td>3</td>
<td>Demolished</td>
</tr>
</tbody>
</table>

### NON-OSHPD Buildings

<table>
<thead>
<tr>
<th>Building Number / Designation</th>
<th>OSHPD SPC rating</th>
<th>Planned Status 01 January 2013</th>
</tr>
</thead>
<tbody>
<tr>
<td>Bldg. # 20 Marin Community Clinic - Administrative Offices</td>
<td>Exempt</td>
<td>Continuing Use</td>
</tr>
<tr>
<td>Bldg. # 21 Marin Community Clinic</td>
<td>Exempt</td>
<td>Exempt</td>
</tr>
<tr>
<td>Bldg. # 22 Purchasing Department</td>
<td>Exempt</td>
<td>Demolished</td>
</tr>
<tr>
<td>Bldg. # 23 Information Technology Offices</td>
<td>Exempt</td>
<td>Demolished</td>
</tr>
<tr>
<td>Bldg. # 24 Risk Management / Q.A. Offices</td>
<td>Exempt</td>
<td>Exempt</td>
</tr>
<tr>
<td>Bldg. # 25 Risk Management / Q.A. Offices</td>
<td>Exempt</td>
<td>Exempt</td>
</tr>
<tr>
<td>Bldg. # 26 Mobile (truck-mounted) Magnetic Resonance Imaging Unit</td>
<td>Exempt</td>
<td>Service to be relocated into new Building # 07</td>
</tr>
</tbody>
</table>

For reference, attached to this status report is a copy of the Existing Site Plan from the Amended Compliance Plan.
### Proposed Buildings Status

<table>
<thead>
<tr>
<th>Building Number / Designation</th>
<th>Project Number(s)</th>
<th>Projected Construction Start</th>
<th>Projected Construction Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Bldg. # A</strong></td>
<td>Local Jurisdiction Permit only</td>
<td>to be determined</td>
<td>to be determined</td>
</tr>
<tr>
<td>• Parking Structure</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>• Phase 1A - New Addition - Acute Care Patient Tower (in conjunction with Building # 07, shall accommodate all code-required acute care services.)</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>