

# SB 1661 Facility Report #2

for period ending June 30, 2009

10729 Dameron Hospital

Stockton

---

| <i>All Acute<br/>Care Services<br/>Removed?<br/>(Y/N)</i> | <i>Date All Acute<br/>Care Services<br/>Removed -<br/>Actual (A) or<br/>Projected (P)</i> | <i>Project<br/>Number</i> | <i>Date Construction<br/>Start - Actual (A)<br/>or Projected (P)</i> | <i>Date<br/>Construction<br/>Complete -<br/>Actual (A) or<br/>Projected (P)</i> | <i>Approved for<br/>SB 306<br/>Extension<br/>(Y/N)</i> | <i>SB 306<br/>Extension<br/>Date</i> |
|---|---|---------------------------|--|---|--|--------------------------------------|
|---|---|---------------------------|--|---|--|--------------------------------------|

---

**Building Number:** 05

**Building Name:** N 2013(P) Not Provided Not Provided Not Provided N Not Applicable  
1964 Building - 64-A

**Comments:** We have completed schematic designs for a new tower and in the process of construction drawings. We expect to have the new tower project submitted to OSHPD by fall of 2010. More than likely we will need the extension to 2015 to complete the project.

---

**Building Number:** 06

**Building Name:** N 2013(P) Not Provided Not Provided Not Provided N Not Applicable  
1932 Building - 32-A

**Comments:** We have completed schematic designs for a new tower and in the process of construction drawings. We expect to have the new tower project submitted to OSHPD by fall of 2010. More than likely we will need the extension to 2015 to complete the project.

---