

# SB 1661 Facility Report #2

for period ending June 30, 2009

11296 Kaiser Foundation Hospital - Oakland  
Campus  
Oakland

---

<i>All Acute Care Services Removed? (Y/N)</i>	<i>Date All Acute Care Services Removed - Actual (A) or Projected (P)</i>	<i>Project Number</i>	<i>Date Construction Start - Actual (A) or Projected (P)</i>	<i>Date Construction Complete - Actual (A) or Projected (P)</i>	<i>Approved for SB 306 Extension (Y/N)</i>	<i>SB 306 Extension Date</i>
---	---	---------------------------	--	---	--	--------------------------------------

---

**Building Number:** 01

**Building Name:** Y January 1, 2013 (P) IS080551 June 30, 2009 (P) January 1, 2013 (P)\*\* N Not Applicable  
Unit A Addition

**Comments:** \*\*The Kaiser Permanente construction schedule for the Oakland replacement hospital is aggressive. Our intent is to deliver the project on schedule, but we acknowledge that there may be unforeseen issues which could put the schedule at risk.

---

**Building Number:** 02

**Building Name:** Y January 1, 2013 (P) IS080551 June 30, 2009 (P) January 1, 2013 (P)\*\* N Not Applicable  
Second Floor Surgery  
Addition North

**Comments:** \*\*The Kaiser Permanente construction schedule for the Oakland replacement hospital is aggressive. Our intent is to deliver the project on schedule, but we acknowledge that there may be unforeseen issues which could put the schedule at risk.

---

11296 Kaiser Foundation Hospital - Oakland  
Campus  
Oakland

<i>All Acute Care Services Removed? (Y/N)</i>	<i>Date All Acute Care Services Removed - Actual (A) or Projected (P)</i>	<i>Project Number</i>	<i>Date Construction Start - Actual (A) or Projected (P)</i>	<i>Date Construction Complete - Actual (A) or Projected (P)</i>	<i>Approved for SB 306 Extension (Y/N)</i>	<i>SB 306 Extension Date</i>
---	---	---------------------------	--	---	--	--------------------------------------

**Building Number:** 03

<b>Building Name:</b>	Y	January 1, 2013 (P)	IS080551	June 30, 2009 (P)	January 1, 2013 (P)**	N	Not Applicable
Second Floor Surgery Addition South							

**Comments:** \*\*The Kaiser Permanente construction schedule for the Oakland replacement hospital is aggressive. Our intent is to deliver the project on schedule, but we acknowledge that there may be unforeseen issues which could put the schedule at risk.

**Building Number:** 04

<b>Building Name:</b>	Y	January 1, 2013 (P)	IS080551	June 30, 2009 (P)	January 1, 2013 (P)**	N	Not Applicable
Lobby Addition							

**Comments:** \*\*The Kaiser Permanente construction schedule for the Oakland replacement hospital is aggressive. Our intent is to deliver the project on schedule, but we acknowledge that there may be unforeseen issues which could put the schedule at risk.

**11296 Kaiser Foundation Hospital - Oakland Campus**  
Oakland

<i>All Acute Care Services Removed? (Y/N)</i>	<i>Date All Acute Care Services Removed - Actual (A) or Projected (P)</i>	<i>Project Number</i>	<i>Date Construction Start - Actual (A) or Projected (P)</i>	<i>Date Construction Complete - Actual (A) or Projected (P)</i>	<i>Approved for SB 306 Extension (Y/N)</i>	<i>SB 306 Extension Date</i>
---	---	-----------------------	--	---	--	------------------------------

**Building Number:** 05

**Building Name:** Y January 1, 2013 (P) IS080551 June 30, 2009 (P) January 1, 2013 (P)\*\* N Not Applicable  
Southwest Courtyard Infill

**Comments:** \*\*The Kaiser Permanente construction schedule for the Oakland replacement hospital is aggressive. Our intent is to deliver the project on schedule, but we acknowledge that there may be unforeseen issues which could put the schedule at risk.

**Building Number:** 06

**Building Name:** Y January 1, 2013 (P) IS080551 June 30, 2009 (P) January 1, 2013 (P)\*\* N Not Applicable  
X-Ray Addition

**Comments:** \*\*The Kaiser Permanente construction schedule for the Oakland replacement hospital is aggressive. Our intent is to deliver the project on schedule, but we acknowledge that there may be unforeseen issues which could put the schedule at risk.

11296 Kaiser Foundation Hospital - Oakland  
Campus  
Oakland

<i>All Acute Care Services Removed? (Y/N)</i>	<i>Date All Acute Care Services Removed - Actual (A) or Projected (P)</i>	<i>Project Number</i>	<i>Date Construction Start - Actual (A) or Projected (P)</i>	<i>Date Construction Complete - Actual (A) or Projected (P)</i>	<i>Approved for SB 306 Extension (Y/N)</i>	<i>SB 306 Extension Date</i>
---	---	---------------------------	--	---	--	--------------------------------------

**Building Number:** 07

<b>Building Name:</b>	Y	January 1, 2013 (P)	IS080551	June 30, 2009 (P)	January 1, 2013 (P)**	N	Not Applicable
Hospital, Clinic, Surgery Expansion							

**Comments:** \*\*The Kaiser Permanente construction schedule for the Oakland replacement hospital is aggressive. Our intent is to deliver the project on schedule, but we acknowledge that there may be unforeseen issues which could put the schedule at risk.

**Building Number:** 08

<b>Building Name:</b>	Y	January 1, 2013 (P)	IS080551	June 30, 2009 (P)	January 1, 2013 (P)**	N	Not Applicable
Northeast Court Infill							

**Comments:** \*\*The Kaiser Permanente construction schedule for the Oakland replacement hospital is aggressive. Our intent is to deliver the project on schedule, but we acknowledge that there may be unforeseen issues which could put the schedule at risk.

11296 Kaiser Foundation Hospital - Oakland  
Campus  
Oakland

<i>All Acute Care Services Removed? (Y/N)</i>	<i>Date All Acute Care Services Removed - Actual (A) or Projected (P)</i>	<i>Project Number</i>	<i>Date Construction Start - Actual (A) or Projected (P)</i>	<i>Date Construction Complete - Actual (A) or Projected (P)</i>	<i>Approved for SB 306 Extension (Y/N)</i>	<i>SB 306 Extension Date</i>
---	---	---------------------------	--	---	--	--------------------------------------

**Building Number:** 09

<b>Building Name:</b>	Y	January 1, 2013 (P)	IS080551	June 30, 2009 (P)	January 1, 2013 (P)**	N	Not Applicable
Howe Street Addition							

**Comments:** \*\*The Kaiser Permanente construction schedule for the Oakland replacement hospital is aggressive. Our intent is to deliver the project on schedule, but we acknowledge that there may be unforeseen issues which could put the schedule at risk.

**Building Number:** 10

<b>Building Name:</b>	Y	January 1, 2013 (P)	IS080551	June 30, 2009 (P)	January 1, 2013 (P)**	N	Not Applicable
Southeast Court Infill							

**Comments:** \*\*The Kaiser Permanente construction schedule for the Oakland replacement hospital is aggressive. Our intent is to deliver the project on schedule, but we acknowledge that there may be unforeseen issues which could put the schedule at risk.

**11296 Kaiser Foundation Hospital - Oakland  
Campus**  
Oakland

<i>All Acute Care Services Removed? (Y/N)</i>	<i>Date All Acute Care Services Removed - Actual (A) or Projected (P)</i>	<i>Project Number</i>	<i>Date Construction Start - Actual (A) or Projected (P)</i>	<i>Date Construction Complete - Actual (A) or Projected (P)</i>	<i>Approved for SB 306 Extension (Y/N)</i>	<i>SB 306 Extension Date</i>
---	---	---------------------------	--	---	--	--------------------------------------

**Building Number:** 11

**Building Name:** Y January 1, 2013 (P) IS080551 June 30, 2009 (P) January 1, 2013 (P)\*\* N Not Applicable  
Tower Addition

**Comments:** \*\*The Kaiser Permanente construction schedule for the Oakland replacement hospital is aggressive. Our intent is to deliver the project on schedule, but we acknowledge that there may be unforeseen issues which could put the schedule at risk.

**Building Number:** 13

**Building Name:** Y January 1, 2013 (P) HS081471 June 30, 2009 (P) January 1, 2013 (P)\*\* N Not Applicable  
Emergency Generator Building

**Comments:** \*\*The Kaiser Permanente construction schedule for the Oakland replacement hospital is aggressive. Our intent is to deliver the project on schedule, but we acknowledge that there may be unforeseen issues which could put the schedule at risk.