

SB 1661 Facility Report #2

for period ending June 30, 2009

10431 Huntington Beach Hospital

Huntington Beach

<i>All Acute Care Services Removed? (Y/N)</i>	<i>Date All Acute Care Services Removed - Actual (A) or Projected (P)</i>	<i>Project Number</i>	<i>Date Construction Start - Actual (A) or Projected (P)</i>	<i>Date Construction Complete - Actual (A) or Projected (P)</i>	<i>Approved for SB 306 Extension (Y/N)</i>	<i>SB 306 Extension Date</i>
---	---	---------------------------	--	---	--	--------------------------------------

Building Number: 01

Building Name:	N	Not Provided	Not Provided	December 2010 (P)	December 2012 (P)	N	Not Applicable
-----------------------	---	--------------	--------------	----------------------	----------------------	---	----------------

Main Hospital

Comments: 1.Final Determination from the final HAZUS reports will impact the schedule and costs for this project. 2.The reduced reimbursements received by the hospital will impact the funding for this project. 3.Very Difficult to find alternate funding with no ROI

Building Number: 02B

Building Name:	N	Not Provided	Not Provided	December 2010 (P)	December 2012 (P)	N	Not Applicable
-----------------------	---	--------------	--------------	----------------------	----------------------	---	----------------

Hospital Tower

Comments: 1.Final Determination from the final HAZUS reports will impact the schedule and costs for this project. 2.The reduced reimbursements received by the hospital will impact the funding for this project. 3.Very Difficult to find alternate funding with no ROI

10431 Huntington Beach Hospital

Huntington Beach

<i>All Acute Care Services Removed? (Y/N)</i>	<i>Date All Acute Care Services Removed - Actual (A) or Projected (P)</i>	<i>Project Number</i>	<i>Date Construction Start - Actual (A) or Projected (P)</i>	<i>Date Construction Complete - Actual (A) or Projected (P)</i>	<i>Approved for SB 306 Extension (Y/N)</i>	<i>SB 306 Extension Date</i>
---	---	---------------------------	--	---	--	--------------------------------------

Building Number: 03

Building Name:	N	Not Provided	Not Provided	December 2010 (P)	December 2012 (P)	N	Not Applicable
-----------------------	---	--------------	--------------	----------------------	----------------------	---	----------------

X-Ray Addition

Comments: 1.Final Determination from the final HAZUS reports will impact the schedule and costs for this project. 2.The reduced reimbursements received by the hospital will impact the funding for this project. 3.Very Difficult to find alternate funding with no ROI
