

# SB 1661 Facility Report #2

for period ending June 30, 2009

13225 Silver Lake Medical Center - Downtown  
Campus  
Los Angeles

<i>All Acute Care Services Removed? (Y/N)</i>	<i>Date All Acute Care Services Removed - Actual (A) or Projected (P)</i>	<i>Project Number</i>	<i>Date Construction Start - Actual (A) or Projected (P)</i>	<i>Date Construction Complete - Actual (A) or Projected (P)</i>	<i>Approved for SB 306 Extension (Y/N)</i>	<i>SB 306 Extension Date</i>
---	---	---------------------------	--	---	--	--------------------------------------

**Building Number:** 01

<b>Building Name:</b>	N	2030 (P)	Not Provided	June 2011 (P)	December 2012 (P)	N	Not Applicable
-----------------------	---	----------	--------------	---------------	----------------------	---	----------------

Hospital and Medical Office

**Comments:** All work will be completed based on a favorable economic environment.

**Building Number:** 02

<b>Building Name:</b>	N	2030 (P)	Not Provided	June 2011 (P)	December 2012 (P)	N	Not Applicable
-----------------------	---	----------	--------------	---------------	----------------------	---	----------------

Boiler & Emergency Generator

**Comments:** All work will be completed based on a favorable economic environment.